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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

3831 Joint Strike Fighter 0 761,893 1,743,668 1,941,951 2,485,774 1,984,386 1,686,592 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 TBD

THIS PROGRAM ELEMENT (PE) CONTINUES DEVELOPMENT EFFORTS BUDGETED IN PE 0603800F PRIOR TO FISCAL YEAR 2002.

(U) A. Mission Description
The Joint Strike Fighter (JSF) program will develop and field a family of aircraft that meets the needs of the USN, USAF, and USMC and allies, with optimum 
commonality among the variants to minimize life cycle costs.  This is a joint program with no executive service.  The Navy and Air Force each provide approximately 
equal shares of annual funding to the program.  The United Kingdom (UK) is a partner in this phase, and agreements with several other countries are in negotiation.



PROGRAM SDD FUNDING BREAKOUT REFLECTS NAVY, AIR FORCE AND UK  FUNDING ONLY.  EXCLUDES TBD ANTICIPATED OTHER 
INTERNATIONAL FUNDING.
 
QUANTITY OF RDT&E ARTICLES IS 14.

(U) FY 2001 ($ in Thousands)
(U) $0 FY 2001 appropriated funding was reprogrammed to PE 0603800F.
(U) $0 Total

(U) FY 2002 ($ in Thousands)
(U) $1,476,500 Commence execution of System Development and Demonstration (SSD) for Air System with Lockheed Martin and F135 Propulsion System 

with Pratt & Whitney.
(U) $44,900 Continue General Electric's development of a second, interchangeable JSF engine (GE F136) for competition in production (previously begun 

in associated program elements 0603800N and 0603800F).
(U) $98,450 Commence SDD mission support including systems engineering activities, modeling, simulation and analysis efforts and program office 

functions.
(U) $1,619,850 Total
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(U) A. Mission Description Continued

(U) FY 2003 ($ in Thousands)
(U) $3,192,000 Continue execution of SDD for Air System with Lockheed Martin and F135 Propulsion System with Pratt & Whitney.
(U) $150,000 Continue General Electric's development of a second, interchangeable JSF engine (GE F136 ) for competition in production.
(U) $290,168 Continue SDD mission support including systems engineering activities, modeling, simulation and analysis efforts and program office 

functions.
(U) $3,632,168 Total

(U) B. Budget Activity Justification
This program is funded under SYSTEM DEVELOPMENT & DEMONSTRATION (SDD) because it encompasses new systems development and demonstration end 
items prior to production approval decision.

(U) C. Program Change Summary ($ in Thousands)
FY 2001 FY 2002 FY 2003 Total Cost

(U) Previous President's Budget 0 769,511 1,747,738 TBD
(U) Appropriated Value 0 769,511
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions 0 -7,618
b. Small Business Innovative Research
c. Omnibus or Other Above Threshold Reprogram 0
d. Below Threshold Reprogram
e. Rescissions

(U) Adjustments to Budget Years Since FY 2002 PBR -4,070
(U) Current Budget Submit/FY 2003 PBR 0 761,893 1,743,668 TBD

(U) Significant Program Changes:
Funding: The FY 2002 $7,618 thousand decrease reflects an undistributed congressional reduction.  The FY 2003 $4,070 thousand decrease reflects economic 
assumptions ($3,872 thousand) and Assistance and Advisory Services (A&AS) support ($198 thousand).  



Schedule: None.
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) RDT&E 0603800F 341,167 0 0 0 0 0 0 0 1,907,352
(U) RDT&E 0603800N 341,164 0 0 0 0 0 0 0 1,950,617
(U) RDT&E 0603800E 0 0 0 0 0 0 0 0 118,006
(U) UNITED KINGDOM 800 201,221
(U) MULTI-LATERAL 1,700 32,100
(U) CANADA 0 10,600
(U) ITALY 0 10,000
(U) RDT&E 0604800N 762,957 1,727,500 1,931,753 2,489,103 1,987,246 1,689,760 Continuing TBD
(U) United Kingdom (SDD) 95,000 161,000 200,000 356,000 384,000 355,000 Continuing TBD
(U) Other APPN
(U) USAF   0207142F 74,014 1,042,863 1,815,676 Continuing TBD
(U) APN-1  0204146N 50,079 762,878 1,325,330 Continuing TBD

Note 1: RDT&E 0604800N continues development efforts budgeted prior to FY 2002. FY 2005 funding is for advanced procurement requirements.

(U) E. Acquisition Strategy
Activities in the prior phase of JSF centered around three distinct objectives to provide a sound foundation for the start  of System Development & Demonstration  
(SDD) in Fall 2001:
(1)  facilitated the Services' development of fully validated, affordable operational requirements;
(2)  lowered risk by investing in and demonstrating key leveraging technologies that lowered the cost of development, production and ownership; and
(3)  demonstrated operational concepts.



    Early warfighter and technologist interaction was an essential aspect of the requirements definition process, and achieved JSF affordability goals. To an unprecedented 
degree, the JSF Program used cost-performance trades early, as an integral part of the weapon system development process. The Services defined requirements through 
an iterative process, balancing weapon system capability against life cycle cost at every stage.  Each iteration of the requirements was provided to industry.  They 
evolved their designs and provided cost data back to the warfighters.  The warfighters evaluated trades and made decisions for the next iteration.  This iterative process 
produced iterations of the Services'  Joint Interim Requirements Documents in 1995, 1997, 1998 and culminated in the approved joint Operational Requirements 
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(U) E. Acquisition Strategy Continued
Document (ORD) in FY2000.  
    A sizable technology maturation effort was conducted to reduce risk and life cycle cost (LCC) through technology maturation and demonstrations.  The primary 
emphasis was on technologies identified as high payoff contributors to affordability, supportability, survivability and lethality.  Numerous demonstrations were 
accomplished to validate performance and life cycle cost impact to component, subsystem and the total system.



    In November 1996, contracts were awarded to Boeing and Lockheed Martin for Concept Demonstration Programs.  These competing contractors built and flew 
concept demonstrator aircraft, conducted concept unique ground demonstrations, and refined their respective weapon system concepts.  Specifically, Boeing and 
Lockheed Martin demonstrated commonality and modularity, Short Take Off/ Vertical Land (STOVL) hover and transition, and low speed handling qualities of their 
respective weapon system concepts.  Pratt and Whitney  provided propulsion hardware and engineering support.  General Electric continued development of a second, 
interchangeable, engine for competition in production.



Following evaluation of proposals and a favorable Milestone B decision, the JSF Program entered  SDD on 26 October 2001 with SDD contract awards to Lockheed 
Martin and Pratt & Whitney. The SDD plan reflects a block approach, based on open systems architecture, for accomplishing aircraft and weapons intergration. 
General Electric continues propulsion development efforts. 



Procurement of the USAF and USMC JSF variants is planned to begin in FY 2006, with advance procurement for Lot 1 in FY 2005.  Procurement of the USN JSF 
variant is planned to begin in FY 2008, with advance procurement for Lot 3 in FY 2007.

(U) F. Schedule Profile
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U) Milestone B and Award of SDD Contract:  Oct. 2001 * *
(U) Air System Requirements Review (ASRR) X
(U) Integrated Baseline Reviews (IBRs) at GE, P&W and Lockheed Martin X X
(U) Preliminary Design Review (PDR) X
(U) Critical Design Reviews (three variants) 2004-2005
(U) CTOL First Flight 1st Qtr  FY-2006
(U) STOVL First Flight 3rd Qtr  FY-2006
(U) CV First Flight 2nd Qtr FY-2007
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(U) F. Schedule Profile Continued
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U) 1st Operational Aircraft Delivered -- 2008
(U) USMC Initial Operational Capability (IOC)  -- 2010
(U) USAF IOC  -- 2011
(U) USN IOC -- 2012
(U) Milestone C  -- 2012
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2001 FY 2002 FY 2003

(U) SDD Air System (Lockheed Martin) 0 684,500 2,432,000
(U) P&W F135 Engine 792,000 760,000
(U) GE F136 Engine 44,900 150,000
(U) Mission Support 80,077 263,669
(U) Advisory & Assistance Svcs 18,373 26,499
(U) Total 0 1,619,850 3,632,168

Note 1:
- Excludes TBD anticipated other international funding.

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Organizations
Lockheed Martin C/CPAF 10/02 18,981,928 18,981,928 684,500 2,432,000 Continuing TBD
Pratt & Whitney SS/CPAF 10/02 4,827,786 4,827,786 792,000 760,000 Continuing TBD
General Electric SS/CPAF 11/02 411,000 411,000 44,900 150,000 Continuing TBD
Various Various Continuing Continuing 80,077 263,669 Continuing TBD
Sverdrup/Anteon SS/CPFF 03/02 Continuing Continuing 3,150 4,330 Continuing TBD
Stanley SS/CPFF 03/02 Continuing Continuing 3,806 8,126 Continuing TBD
Aegis SS/CPFF 03/02 Continuing Continuing 1,960 2,730 Continuing TBD
LSI/Veridian SS/CPFF 03/02 Continuing Continuing 4,457 6,163 Continuing TBD
Various Various Field Sites Continuing Continuing 5,000 5,150 Continuing TBD
Support and Management Organizations
Test and Evaluation Organizations
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(U) Performing Organizations Continued:
Details of fiscal year award fee profiles for Lockheed Martin, Pratt & Whitney and General Electric are being established or refined.
The GE contract target value (EAC) reflects the negotiated value of the current Phase IIIb.

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Property
Support and Management Property
Test and Evaluation Property

Subtotals
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Subtotal Product Development 1,619,850 3,632,168 TBD TBD
Subtotal Support and Management
Subtotal Test and Evaluation
Total Project 1,619,850 3,632,168 TBD TBD
Notes:  
- Excludes TBD anticipated other international funding.


